ENVIRONMENTAL SERVICES DEPARTMENT
t. (519) 631.1680 **f.** (519) 633.9019
545 Talbot St., P.O. Box 520, City Hall
St. Thomas, Ontario, N5P 3V7

Construction Update # 5

UPDATE NO.:	**5**	CONTRACT NO.	**26001**
DATE ISSUED:	**Friday May 29th, 2026**		
PROJECT NAME:	**Woodworth Ave Construction – Highway 3 Expressway to South Edgeware**		





Construction is progressing well on the Woodworth Ave Construction project. The contractor for this project is J-AAR Civil Infrastructures Limited. Please be advised that the contractor will be working on Saturdays, weather dependent.

Detailed information about the project is available at https://www.stthomas.ca/woodworth

Work completed to date:

- Removals
- Setup of temporary watermain and sanitary bypass
- Watermain cut and caps

Work scheduled for the next week:

- Sanitary sewer installation continuing north on Woodworth Ave
- Storm sewer installation continuing north on Woodworth Ave
- Watermain installation starting at Hammond Street, continuing north

If you have questions about how this work affects you, please visit our Frequently Asked Questions:
www.stthomas.ca/construction-faq

Road Closures and Access:

- Woodworth Ave will be closed to through traffic but open to local traffic only.
- Driveway access may be interrupted periodically during construction. Notification will be provided in advance of a driveway access disruption.

Road closure information within the City of St. Thomas can also be found at www.municipal511.ca

Construction Safety:

- Please use caution when using the street or sidewalks near the construction limits.
- Maintain a safe distance from any moving equipment, stock piles or trenches.

Your safety is very important to us. Please respect the work zone, and obey construction signage and fencing